Below is a more professional version of your manual. It is formatted like a standard **User Manual / Standard Operating Procedure (SOP)** suitable for a capstone, thesis, or company documentation. It is based on your uploaded guide. Pasted markdown

---

ERNI PMS User Manual

Project Management System User Guide

Version: 1.0
Document Type: User Manual
System: ERNI Project Management System (ERNI PMS)

Table of Contents

1. Introduction
2. System Overview
3. User Roles and Responsibilities
4. Project Workflow
5. Task Status Guide
6. Daily User Checklist
7. Department Handoff Guidelines
8. Recommended Development Workflow
9. Best Practices
10. Navigation by User Role

Chapter 1: Introduction

Purpose

The **ERNI Project Management System (ERNI PMS)** is designed to streamline software project management by providing a structured workflow from project initiation to deployment. The system enables collaboration among Sales, Architects, Developers, QA Engineers, and Project Managers while ensuring every project follows a standardized approval process.

Objectives

This manual helps users:

- Understand their responsibilities.

- Navigate the system efficiently.
- Follow the correct project workflow.
- Complete project tasks using standardized procedures.
- Maintain consistent documentation throughout the project lifecycle.

Chapter 2: System Overview

ERNI PMS manages software development projects through several phases:

1. Client Registration
2. Project Creation
3. Requirement Analysis
4. Project Estimation
5. Project Planning
6. Task Assignment
7. UI/UX Design
8. Software Development
9. Code Review
10. Quality Assurance Testing
11. Final Approval
12. Release Management

Each phase must be completed before proceeding to the next stage to ensure project quality and accountability.

Chapter 3: User Roles and Responsibilities

Role	Responsibilities
Administrator	Manages users, system settings, technology stacks, audit logs, and password requests.
Sales	Creates clients and projects, approves project estimates, monitors releases, and generates reports.
Architect	Reviews project requirements, creates feature tasks, recommends technologies, prepares project roadmaps, uploads architecture diagrams, and provides final approval.
Software Unit Leader (SUL)	Assigns tasks, reviews submissions, requests revisions, and monitors project progress.

Role	Responsibilities
Expert	Provides effort estimation, project cost estimation, and team composition planning.
Developer	Implements assigned tasks, submits design handoffs, updates version control, and responds to revisions.
Quality Assurance (QA)	Tests completed features, verifies quality standards, and approves or rejects submitted work.

Chapter 4: Complete Project Workflow

Step 1. Administrator Setup

Before project execution begins, the Administrator prepares the system.

Procedure

1. Log in as Administrator.
2. Navigate to **User Management**.
3. Create or activate user accounts.
4. Assign appropriate roles.
5. Configure department assignments.
6. Verify available technologies under **Tech Stack**.
7. Review system settings and audit logs.

Expected Output

All required users are active and ready to access the system.

Step 2. Sales Creates a Client and Project

Procedure

1. Log in as Sales.
2. Open **Clients**.
3. Register a new client or select an existing one.
4. Create a new project.
5. Enter:
    - Project title
    - Description

- Requirements
- Budget
- Timeline

6. Submit the project for architectural review.

Note

Incomplete requirements may delay project implementation.

Step 3. Architect Reviews the Project

Procedure

1. Open **Projects**.
2. Review submitted requirements.
3. Create feature tasks.
4. Select the recommended technology stack.
5. Allocate departments.
6. Create the project roadmap.
7. Select the project methodology.
8. Upload architecture diagrams.
9. Submit the completed project plan.

Available Methodologies

- Agile
- Scrum
- Waterfall
- Kanban
- Spiral
- Iterative
- V-Model

Step 4. Task Estimation

The Software Unit Leader assigns estimation tasks to an Expert.

The Expert prepares:

- Feature estimates
- Cost estimates
- Team composition

Once completed, Sales reviews and approves the estimation before development begins.

Step 5. Developer Assignment

The Software Unit Leader:

- Assigns developers
- Allocates tasks
- Monitors progress
- Tracks workload
- Ensures roadmap compliance

Step 6. UI/UX Design

If UI design is required:

1. Open the assigned task.
2. Review project requirements.
3. Upload design files.
4. Provide:
    - Figma link
    - Wireframe
    - Design notes
5. Submit the design.

The system automatically saves the design handoff before forwarding it for review.

Step 7. Software Development

Developers complete implementation by:

- Starting assigned tasks
- Updating task progress
- Saving department handoffs
- Recording Git branches
- Recording Pull Requests
- Submitting completed work

If revisions are requested, developers update the implementation and resubmit.

Step 8. SUL Review

The Software Unit Leader reviews:

- Developer notes
- Uploaded files
- Design handoffs
- Git references
- Pull Requests

Possible actions:

- Approve
- Send to QA
- Request Revision

Step 9. Quality Assurance Testing

QA verifies completed work by:

- Reviewing requirements
- Performing functional testing
- Completing QA checklists
- Recording defects
- Providing evidence

Possible outcomes:

- Pass
- Fail

Failed tasks return to the assigned developer for correction.

Step 10. Final Approval

The Architect performs final validation by reviewing:

- QA results
- Implementation notes
- Release references

Approved tasks become completed.

Step 11. Release Management

Sales monitors:

- Release status

- Project completion
- Reports
- Client documentation
- Receipts

The project is officially closed after client confirmation.

Chapter 5: Task Status Guide

Status	Description
To Do	Task has not started.
In Progress	Task is actively being developed.
For Review	Waiting for SUL review.
SUL Revision	Requires changes requested by SUL.
QA Testing	Under quality assurance testing.
QA Needs Revision	QA identified issues requiring correction.
QA Passed	Successfully passed testing.
Architect Review	Awaiting architect approval.
Merged to Main	Code merged into the main branch.
Ready for Release	Prepared for deployment.
Completed	Fully approved and finished.
Blocked	Cannot continue due to dependency issues.
Overdue	Deadline has passed.

Chapter 6: Daily User Checklist

Every user should:

- Check notifications.
- Review assigned tasks.

- Update task progress.
- Record comments and handoffs.
- Submit completed work.
- Review deadlines.
- Respond promptly to revisions.

Chapter 7: Department Handoff Guidelines

Each department should provide proper documentation.

UI/UX

- Design images
- Prototype links
- Design notes

Frontend

- UI behavior
- Responsive design
- Component details

Backend

- API documentation
- Validation rules
- Business logic

Database

- Schema updates
- Migration details
- Data integrity notes

DevOps

- Deployment process
- Pipeline information
- Environment configuration

Quality Assurance

- Test cases
- Test evidence
- Defect reports

Chapter 8: Recommended Feature Workflow

The recommended development sequence is:

1. Sales gathers requirements.
2. Architect creates feature tasks.
3. Expert estimates effort.
4. Sales approves estimation.
5. SUL assigns tasks.
6. UI/UX prepares designs.
7. Developer implements features.
8. Developer updates version control.
9. SUL reviews submissions.
10. QA performs testing.
11. Architect grants final approval.
12. Sales monitors release.

Chapter 9: Best Practices

To ensure project quality:

- Provide complete project requirements.
- Follow the approved roadmap.
- Submit complete documentation.
- Include Git references for implementation.
- Perform QA before requesting final approval.
- Avoid skipping workflow stages.
- Keep comments concise and meaningful.

Chapter 10: System Navigation

User Role	Main Modules
Administrator	Dashboard, User Management, Tech Stack, Password Resets, Audit Log, Settings
Sales	Clients, Estimation Approval, Release Status, Reports, Receipts
Architect	Projects, Final Approval, Version Control

User Role	Main Modules
Software Unit Leader	Task Allocation, Roadmap Monitoring, Resource Management, Performance Reports
Expert	Feature Estimation, Cost Estimation, Team Composition
Developer	Tasks, Version Control
QA	Testing Dashboard, Version Control

Conclusion

The **ERNI Project Management System (ERNI PMS)** provides a structured and collaborative environment for managing software development projects. By following the procedures outlined in this manual, users can ensure consistent project execution, maintain documentation quality, and improve collaboration across departments. Adhering to the defined workflow and approval process helps deliver software projects efficiently while meeting organizational standards and client expectations.